🏁 Rolling Milestone Documentation

> 🏁 **Purpose:** one running record of every project milestone, from discovery in Sprint 1 to the final handover, with its date, evidence and status.
> **Related:** Milestone plan by sprint · Delivery Plan · Rolling MCP Documentation · Sprint Velocity & Burndown

- 📊 1. Where the Project Stands
- 🗓️ 2. Milestone Timeline
- 🧭 3. How the Milestones Shifted
- 🔮 4. Milestones Left for Future Work

📊 1. Where the Project Stands

Phase	Window	Focus	Completed	Status
🔎 Sprint 1	19 Mar – 2 Apr	Discovery, vision, personas, scope	20 / 20 story points	DONE
🧩 Sprint 2	23 Apr – 7 May	Environments, Drupal module, PDF parsing	36 / 36 story points	DONE
🏁 Sprint 3	15 – 29 May	**MVP integration**	38 / 38 story points	MVP COMPLE...
🔐 Sprint 4	31 Jul – 14 Aug	OAuth2, APO staging validation	27 / 27 story points	DONE
🛡️ Sprint 5	21 Aug – 4 Sep	Rate limiting, CI, unit tests, RAG feasibility	35 / 35 story points	DONE
🚀 Sprint 6	25 Sep – 9 Oct	Access control, configurability, compatibility, tests	42 / 42 story points (18 issues)	DONE
📦 Delivery	12 – 30 Oct	Showcase, documentation, handover	M13–M17 complete	DONE

The team completed every planned sprint scope. Velocity went 20 → 36 → 38 → 27 → 35 → 42 story points: it dipped in Sprint 4, when an environment issue delayed one planned module, and peaked in Sprint 6.

🗓️ 2. Milestone Timeline

ID	Milestone	Reached	Evidence	Status
M01	🎯 Product vision, personas, scenarios and scope agreed with the client	Sprint 1, Apr 2, 2026	User Personas · Project Scope · SCRUM-44 to SCRUM-46	DONE
M02	🧱 Drupal module environment, PDF parser and first CI working	Sprint 2, May 7, 2026	SCRUM-61, 62, 78, 79, 83 · PR #2, PR #4	DONE
M03	🏁 **MVP complete:** an external AI client searches policy records, retrieves them and reads attached PDFs through the Drupal MCP module	Sprint 3, May 29, 2026	SCRUM-17 · SCRUM-74, 93, 97, 102, 103 · PR #6–#8	DONE
M04	🔐 OAuth2 sign-in for MCP clients, validated on APO staging	Sprint 4, Aug 14, 2026	SCRUM-106, SCRUM-119 · PR #9	DONE
M05	🎤 Working demonstration to McKinnon and APO	Aug 21, 2026	Client email of 21 Aug 2026; Sprint 4 Feedback Log	DONE
M06	⏱️ Rate limiting, Drupal-context CI and the first unit tests	Sprint 5, Sep 4, 2026	SCRUM-95, SCRUM-118, SCRUM-148 · PR #17, #19, #21	DONE
M07	🧠 RAG feasibility study completed	Sprint 5, Sep 4, 2026	SCRUM-132 · RAG Groundwork Discovery	DONE
M08	🏷️ Tag-based document exclusions, configurable rate limits and the optional tool submodule	Sprint 6, Oct 9, 2026	SCRUM-135, SCRUM-151, SCRUM-152 · PR #51	DONE
M09	🤖 Claude, ChatGPT and Gemini Spark retrieve evidence through all five tools	Sprint 6, Oct 9, 2026	SCRUM-150 · Compatibility Report	DONE

M10	🔁 CI installs and enables the module on the client stack (Drupal 10.6 / PHP 8.3 / Drush 12)	Sprint 6, Oct 9, 2026	SCRUM-182 · PR #53, #57	DONE
M11	🧪 124 PHPUnit tests, six fixes and PHPUnit in CI	Sprint 6 close-out	SCRUM-162 · PR #61, #63, #65 · PHPUnit & CI Verification	DONE
M12	📘 README rewritten for handover	Oct 16, 2026	SCRUM-184 · PR #59	DONE
M13	🤝 Handover scope agreed with the client; plan format agreed with the tutor	Oct 16, 2026	D1 Client · D1 Tutor	DONE
M14	🎨 A1 poster and pitch video submitted	Oct 18, 2026	SCRUM-180, SCRUM-195 · pitch video	DONE
M15	🏛️ Poster and pitch presented at the College Showcase	Oct 29, 2026	SCRUM-180, SCRUM-195	DONE
M16	📚 Rolling MCP documentation committed to the repository as a PDF	Oct 30, 2026	SCRUM-197 · PR #67 · doc/rolling-mcp-doc.pdf	DONE
M17	📦 Handover walkthrough with Dr Rolf; the client is satisfied and accepts the handover	Oct 30, 2026	SCRUM-196 · Delivery Plan	DONE

🧭 3. How the Milestones Shifted

The milestone plan changed as the team learned more. These decisions explain the timeline.

When	Change	Reason
Sprint 3	The MVP was defined as the integrated MCP endpoint, search and PDF tools; OCR and advanced access tiers moved out of it	The MCP endpoint took more effort than estimated, so the team concentrated on integration rather than widening scope

Sprint 4	Rate limiting moved to Sprint 5	An environment-related issue delayed it; OAuth2 and APO staging validation were completed
Sprint 5	RAG became a feasibility study rather than an implementation	The study found RAG feasible but a large piece of work, beyond the remaining project time
Sprint 5	Document-level access moved to Sprint 6	Sprint 5 capacity went to rate limiting, CI and unit tests, so tagging was carried over unfinished
Sprint 6	Tag exclusions delivered as one global list; role-based document access left in the backlog	Tag restrictions and configurable tools were the client's Sprint 6 requests; per-role permissions were not scheduled
Sprint 6	A formal test suite and PHPUnit CI added before handover	Tutor feedback asked for a formal test plan and recorded results

🔮 4. Milestones Left for Future Work

- 🏷️ Licence and AI-use metadata: SCRUM-163, SCRUM-164
- 📏 Retrieval validated at APO scale: SCRUM-165
- 🔒 Read-only MCP tooling by default: SCRUM-166
- 🧠 RAG passage search, building on the feasibility study: SCRUM-120
- 🤖 Microsoft Copilot verification, OCR for scanned PDFs and role-based document access

Section 11 of the Delivery Plan maps each of these to its starting point in the delivered code.